
Field Note Record
Contract No. Station Mile/Line: C/S
9616 n/a I-90

Staked by                             Date Work Started Date Work Completed  Date

n/a 4/14/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
E. Knudson

4/22/2021

D. Miller

4/30/2021

n/a

Item 37
Electronic Ticketing System

The contractor submitted their E-Ticketing System on April 5, 2021.  

It is in use and is providing all required information as called out in Section 1-09 of the Special Provisions.

The E-Ticketing System was approved on April 28, 2021.

This item is complete and the full lump sum amount of $1,000.00 is being paid.

See attached for additional information.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0037 ELECTRONIC TICKETING 
SYSTEM 

1 4/20/2021 L.S. 223.80 12 EK 04/30/21 1

0037 ELECTRONIC TICKETING 
SYSTEM 

2 4/20/2021 L.S. 776.20 13 EK 04/30/21 1

Attachments

9616 - Lump Sum 
Breakdowns Thru Est 
1.xlsx
Microsoft Excel 
Worksheet
25.4 KB
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Knudson, Earlene

From: Schut, Tami (Consultant)
Sent: Wednesday, April 28, 2021 2:30 PM
To: Sullivan, Krista S (American Rock Products)
Cc: Wood, Jerry; Crane, Patricia; Harris, John; Knudson, Earlene; Miller, Doug; Williams, 

Doug; Schut, Tami (Consultant); Suing, Tanner (American Rock Products)
Subject: 9616  SUB 11-  E-Ticketing - Approved
Attachments: 9616 SUB 11 - E-Ticketing - Approved.pdf

Krista, 
 
WSDOT Response: Approved 
 
Thank You, 
 
Tami 
 

From: Sullivan, Krista S (American Rock Products) <Krista.Sullivan@americanrockproducts.com>  
Sent: Thursday, April 8, 2021 9:23 AM 
To: Schut, Tami (Consultant) <SchutT@consultant.wsdot.wa.gov> 
Subject: [EXTERNAL] FW: [EXT] 9616: SUB 11‐ E‐Ticketing Submittal Request 
 

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.  

 
 
 
Krista Sullivan 
Contract Administrator 
 
American Rock Products (Yakima) 
A CRH COMPANY 
PO Box 9337 
Yakima, WA 98909 
 
American Rock Products (Pendleton) 
A CRH COMPANY 
PO Box 398 
Pendleton, OR 97801 

 
O +1 (509) 877 1260 
C +1 (509) 728 8211 
E krista.sullivan@americanrockproducts.com 
 

 

From: Sullivan, Krista S (American Rock Products)  
Sent: Tuesday, April 6, 2021 3:23 PM 
To: Williams, Doug <WilliDC@wsdot.wa.gov>; Muffett, Kevin (American Rock Products) 
<Kevin.Muffett@americanrockproducts.com> 
Cc: Knudson, Earlene <KnudsoE@wsdot.wa.gov>; Wood, Jerry <WoodJe@wsdot.wa.gov>; Crane, Patricia 
<CraneP@wsdot.wa.gov>; Miller, Doug <MillerD@wsdot.wa.gov>; Harris, John <HarrisJ@wsdot.wa.gov>; Dellinger, 



2

Todd <DellinT@wsdot.wa.gov>; Suing, Tanner (American Rock Products) <Tanner.suing@americanrockproducts.com> 
Subject: RE: [EXT] 9616: SUB 11‐ E‐Ticketing Submittal Request 
 
 
 
Krista Sullivan 
Contract Administrator 
 
American Rock Products (Yakima) 
A CRH COMPANY 
PO Box 9337 
Yakima, WA 98909 
 
American Rock Products (Pendleton) 
A CRH COMPANY 
PO Box 398 
Pendleton, OR 97801 

 
O +1 (509) 877 1260 
C +1 (509) 728 8211 
E krista.sullivan@americanrockproducts.com 
 

 
CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you are 
expecting this email and know the contents are safe. ATTENTION: Ce courriel vient de l'exterieur de l'entreprise. Ne 
cliquez pas sur les liens, et n'ouvrez pas les pièces jointes, à moins que vous ne connaissiez l'expéditeur du courriel et 
savez que le contenu est sécuritaire.  



Item 2 - Mobilization Site QS-S-214

Contractor bid zero dollars on this item.

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.0% $0.00 0.0% $0.00



Item 4 - Removing Micellaneous Traffic Item

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00



Amount

Item 29 - Project Temporary Traffic Control $442,000.00

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%



Working Days Amount Due

55 $8,036.36

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.00% $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.00% $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.00% $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.00% $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.00% $0.00



Item 31 - VWIM Equipment

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00



Item 36 - SPCC Plan

%

Amount Complete Amount Due Est. #

$1,000.00 100.0% $1,000.00 1



Total % Total Paid

Complete to Date

100.0% $1,000.00



Item 37 - Electronic Ticketing System

%

Amount Complete Amount Due Est. #

$1,000.00 100.0% $1,000.00 1



Total % Total Paid

Complete to Date

100.0% $1,000.00


